Task Name	May					June				July				
	May 1	May 8	May 15	May 22	May 29	Jun 5	Jun 12	Jun 19	Jun 26	Jul 3	Jul 10	Jul 17	Jul 24	Jul 31
Model articulated arm														
Set virtual scenario														
Design picking task														
Design placing task														
PID control														
Model mobile basis														
Set displacement path														
PID control														
Simulate complete model														
Implement hardware														
Optimize performance														

	August				September				October				
	Aug 7	Aug 14	Aug 21	Aug 28	Sep 4	Sep 11	Sep 18	Sep 25	Oct 2	Oct 9	Oct 16	Oct 23	